

The Meadows

Objectives 2021

April

- Consultation stage 1 completed

May

- Collation of responses and preparation for next stage
- Arrange survey of site to assess suitability (e.g. contamination) for top themes identified in Stage 1 to inform options/ feasibility.

June/July

- Report and summary of stage 1
- Preparation stage 2 consultation documentation (public prioritisation of ideas)
- Identification of architect/design partner

September

- Beginning of stage 2 Consultation (two months)

November

- Collation of responses

December

- Report to Town Council and decision on themes for designs, ready to progress in 2022.
- Identification of possible funding sources